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Update on Activities at OU1, Former Export Plant
Libby Asbestos Site, Libby, MT
Update: June 22, 2006

On May 31%, 2006, the City of Libby began digging a 900 ft trench at the site in
preparation for installation of a waterline. A detailed description of those activities
and the events that followed is also included with this update. EPA issued a desk
statement on the activities (included in this update) and drafted discussion points.
The discussion points are as follows:

The City of Libby conscientiously informed EPA of their intention to dig this
trench at the old Export Plant Site.

EPA informed the City that it was likely they might run into contaminated soil
at depth and to contact us if/when vermiculite was encountered.

As predicted, vermiculite was indeed encountered, the City contacted EPA,
and EPA arrived at the site to monitor the situation.

Specific care was taken to control and contain contaminated soil as it was
removed.

The contaminated soil was disposed of properly.

At this time the exposed trench indicates that W.R. Grace met the
performance standards for the cleanup but this will not be the final conclusion
until additional field work is completed.

Since the contamination in the excavation appeared widespread beneath the
cap, EPA and its contractors took over for the City and closed the project.

On Tuesday June 13", the EPA team met with Libby Mayor, Tony Berget, City
Council Member, Stu Christmore, several City employees who were working on the
Site, and Dan Thede, Libby City Superintendent at the City Hall. The current
activities at the site were discussed and a plan for completing the work was made.

The immediate next steps (to be carried out by 6/16/06):

Lining the contaminated walls of the trench with plastic (EPA)

o This was completed 6/13/06 with instructions on safe working
practices.

Lining the trench bottom with clean sand (City)

o The city workers performed this activity prior to finishing waterline
installation.

Performing a respirator fit for City employees who will be working in the
trench (connecting the waterline and pressure testing the waterline)
(EPA/City)

o This was completed for city workers who would be performing the
work in the “plastic lined trench zone”. The workers that were fitted
are under a respirator monitoring program as part of the local Fire
Department.

Finishing the work on the waterline by connecting it to the fire hydrant (City)
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o The on-site RPM and EPA contractor’s SSHO provided safe working
practice training for City workers and the City Supervisor on 6/16/06.
In addition, EPA and the contractor provided oversight during the
continued installation of the waterline.

e Backfilling the trench with excavated material and 18 inches of clean fill
(City)

o Contaminated soils were hauled off site to the former mine. The soils
that were left behind were sampled and the results were less than 1%
asbestos. These soils will be used as backfill up to the 18 mark and
clean backfill will be utilized for the final 18”.

o The City has since super chlorinated the lines and performed pressure
tests. The pressure tests failed and they are currently working on this.

The long-term steps (to be carried out by 7/17/06):

EPA will work with the City of Libby to plan for completion of 730 feet of trench
digging. This work will be done in order to connect the waterline to the Search and
Rescue building. EPA is currently working with its contractors to finalize a design to
perform the excavation of the needed trench. The trenching activities will include:
following OSHA trenching excavation criteria which will include sloping trench
walls. This method and over-excavating the slopes by one foot on each side should
eliminate the need to chase the material and leave the trench better suited for backfill
and any repair work that may show up in the future to accommodate an acceptably
safe work zone. We will also support the city with marking as-builts with any areas of
possible concern in the future. The City will be responsible for waterline installation,
treatment, tests and backfill of the new waterline.

EPA and the City of Libby will continue working together to establish a protocol and
procedure for conducting work at the Export Plant property and at other locations in
Libby where contamination may be encountered.

Long-term Operations and Maintenance activities were discussed and everyone was
in general agreement that EPA and local entities should work closely together in
order to adopt policies and procedures that will protect both human health and any
remedy that may be in place at Libby residences or cleanup sites. The idea that
contamination is left at depth (standard EPA practice) and that contamination may be
found during normal excavation work was discussed. EPA is committed to working
with the City on redevelopment at the Export Plant and will provide technical
assistance on how to facilitate the redevelopment.





